Programmatic EIS/EIR and Phase II Report Schedule - assumes:

. release of the Phase II Report before EIS/R draft;

. allowance of time so agencies can finish review of Admin EIS/R; and

. preparers and reviewers are given time to complete a good document.

. agencies could review beth simultaneously if they receive the internal draft version

~ Effort - o - Due Date
Agency Draﬁ to Agencies o 1/16/98
 Internal draft of Phase II Complete 1/26/98
‘1st internal review Phase Tl © 1/26-30
- Agencies Complete EIS/R Review 2/2/98
2nd internal review Phase II 2/6-10
' EIS/EIR Agency Meeting o | 02)9, 10 and 11‘/93
Distribute Phase II to Agencies - 2/20/98

Insert Summary of Phase Il into EIS/R  3/9/98
Distribute Phase II to Public ' 3‘/15

Public Draft Released : - 4/1/98
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